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Project Title:
Iron Oxide Deposits on Highway Construction Projects

Project Investigator: In transition, temporary contact: Joe Ayotte supervisor
Phone: 603 226 7810 E-mail: jayotte@usgs.gov

Project Start Date: Project End Date: Project schedule status:
September 21, 2016 March 31, 2019 )
X Onschedule [ Ahead of schedule [ Behind schedule

Brief Project Description:
Rock fill material placed in contact with wet areas adjacent to roadways has been associated with the mobilization of high
concentrations of iron and iron fouling in surface water. Collection of new data to characterize iron fouling, as well as
statistical and geochemical modeling can improve our understanding of iron fouling potential.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):
None to report

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):
None requested

Anticipated research next three (3) months:
Joe Ayotte plans to meet with a new project staff on 4/4 to go over tasks.

Circumstances affecting project:

None to report

Tasks (from Work Plan) work plan element from proposal Planned % Complete | Actual % Complete
Project planning 100 100

Data collection 66 60

Database construction 60 60

Modeling 25 30

Data analysis 0 30

Internal reviews 33 33

Data and model archive 0 0

Report 0 5
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